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  Project	
  Status	
  –	
  WRIA	
  9	
  Stormwater	
  Retrofit	
  Planning	
  Project	
  

Task	
   Name	
   Status	
  
1	
   Quality	
  Assurance	
  Project	
  Plan	
   Completed	
  
2	
   Project	
  Management	
  Team	
   Ongoing	
  
3	
   Coordination	
  with	
  the	
  WRIA	
  9	
  

Watershed	
  Ecosystem	
  Forum	
  
Ongoing	
  

4	
   Existing	
  Data	
  Review	
   Completed	
  
5	
   New	
  Data	
  Collection	
  and	
  Report	
   Completed	
  
6	
   Development	
  of	
  In-­‐Stream	
  Flow	
  

and	
  Water	
  Quality	
  Goals	
  
Tech	
  memos	
  completed	
  
Working	
  draft	
  report	
  delivered	
  to	
  PMT	
  3/4	
  
Complete	
  draft	
  report	
  due	
  to	
  PMT	
  3/20	
  
Final	
  Draft	
  report	
  to	
  stakeholders	
  4/10	
  
Final	
  report	
  	
  completed	
  May	
  2013	
  
	
  

7	
   Watershed	
  Modeling	
  and	
  
Report	
  

Modeling	
  to	
  be	
  completed	
  April	
  2013	
  
Draft	
  report	
  due	
  to	
  PMT	
  3/20	
  
Final	
  draft	
  report	
  due	
  to	
  stakeholders	
  4/10	
  
Final	
  report	
  completed	
  June	
  2013	
  
	
  

8	
   SUSTAIN	
  Modeling	
  and	
  Report	
   Draft	
  Newaukum	
  catchment	
  pilot	
  study	
  report	
  due	
  to	
  PMT	
  3/20	
  
Final	
  draft	
  Newaukum	
  catchment	
  pilot	
  study	
  report	
  due	
  to	
  

stakeholders	
  4/10	
  
Final	
  Newaukum	
  catchment	
  pilot	
  study	
  report	
  completed	
  May	
  2013	
  
Final	
  ecohydrology	
  modeling	
  and	
  report	
  on	
  Newaukum	
  catchment	
  

completed	
  by	
  Olivia	
  in	
  April	
  2013	
  
SUSTAIN	
  modeling	
  completed	
  July	
  2013	
  
Watershed	
  	
  SUSTAIN	
  model	
  draft	
  report	
  due	
  to	
  PMT	
  August	
  2013	
  
Final	
  watershed	
  SUSTAIN	
  model	
  report	
  October	
  2013	
  
	
  

9	
   Watershed	
  Retrofit	
  Plan	
  Report	
   Draft	
  report	
  to	
  PMT	
  September	
  2013	
  
Draft	
  final	
  report	
  to	
  stakeholders	
  October	
  2013	
  
Final	
  Report	
  December	
  2013	
  
	
  

10	
   Stormwater	
  Retrofit	
  Cost	
  
Estimate	
  for	
  Puget	
  Sound	
  and	
  
Report	
  

Cost	
  estimate	
  extrapolation	
  completed	
  October	
  2013	
  
Draft	
  report	
  November	
  2013	
  
Final	
  report	
  December	
  2013	
  
	
  

11	
   Outreach	
  and	
  Communication	
   Stakeholder	
  workshop	
  #3	
  April	
  25,	
  2013	
  
Stakeholder	
  workshop	
  #4	
  in	
  Oct/Nov	
  2013	
  
Ongoing	
  quarterly	
  project	
  updates	
  
Ongoing	
  1-­‐on-­‐1	
  meetings	
  
	
  

12	
   Project	
  Management	
   Ongoing	
  
	
  


